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Purpose of the Kick-off Meeting

• Articulate consultant understanding of the 
project

• Present Management Partners team and draft 
project plan and schedule

• Receive input from MTC / ABAG Joint 
Committee on the above

• Next steps
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Understanding the Project

• Explore options for MTC and ABAG to better integrate 
the Bay Area’s transportation and land use planning 
efforts

• Develop options/models up to and including a merger 
and an appropriate implementation plan

• The study will consider:
 The mission of each organization
 Stakeholder, employee, organization and policy interests
 Alternative models (the mission, structure and programs of 

other agencies)
 A range of policy, management, financial, and legal issues 

associated with integration 
 How the selected option/model would be implemented
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Understanding the Project

• Important sub-components included within the draft 
work plan and which tie back to the RFQ

 Develop work plan and schedule to meet objectives

 Review past efforts and discussion of merger / integration

 Complete financial capacity review / projection

 Analyze integration issues involving human resources and 
related organizational issues

 Analyze the mission / authority of the agencies and 
implications for integration / merger

 Evaluate governance issues; drawing on comparisons with 
other metro areas

 Develop appropriate implementation plans 
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Our Project Team
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Andy Belknap
Project Director

Lynn Dantzker
Project Manager

Policy and Community 
Engagement

Jan Perkins
Jerry Newfarmer

Norm King
Dan Marks

Karen Orlansky

Finance

Robert Leland
Hossein Golestan

Human 
Resources

Tim Sullivan

Analysis

Joan Schoening
Michael Bridges
Brittany Gabel

Heain Lee



Preliminary Work Plan Overview

Work Plan and 
Schedule

Regional 
Transportation 
and Planning 
Organization 

Model / Options

Alternative 
Options Analysis

Merger 
Implementation 

Plan
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Jan to Feb Feb to Mar Apr to May May to Jun

Task 1 Task 2 Task 3 Task 4

Monthly Steering Committee Meetings



Task 1: Work Plan and Schedule

Conduct 
Interviews

Facilitate Joint 
Committee 
workshop

Develop 
stakeholder/ 
community 

engagement 
plan

Complete work 
plan and 
schedule
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January to February
Deliverables:
• Summary of comments and themes from interviews
• Engagement objective, options evaluation criteria, and ground rules 

(results of workshop)
• Stakeholder/community engagement plan
• Work plan and schedule



Task 2: Regional Transportation and 
Planning Organization Model / Options

Implement 
stakeholder/ 
community 

engagement plan

Document/research 
past merger efforts

Analyze existing 
transportation and 
regional planning 

models

Document 
mandates, 
governance 

structures, and 
missions/programs 
in other agencies
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February to March



Task 2: Regional Transportation and 
Planning Organization Model / Options

Obtain financial and 
human resources 

information for the two 
agencies

Document 
stakeholder/community 

engagement input

Develop alternative 
models for analysis
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February to March

(Continued)

Deliverables:
• Summary of stakeholder/community engagement comments, themes, 

suggestions
• Existing transportation and regional planning models
• Alternative models/options for analysis 



Task 3: Alternative Options Analysis

Conduct analysis Develop alternative 
models/options 
from functional 

integration to full 
merger

Develop five-year 
ABAG financial 
forecast under 

alternative options
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April to May

Deliverable:
• Alternative options analysis

Considering:
• Project objective
• Evaluation criteria
• Mission and governance

• Organizational structure 
• Employee relations
• Cost



Task 4: Merger Implementation Plan

Develop task and timing 

to implement alternatives
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May to June

Deliverables:
• Merger implementation plan for option selected



Next Steps

• Facilitated Joint Meeting Workshop

 Date and Time: 

January 22, 2016

9am to 12pm

 Objective:  
Develop a project objective, preliminary work plan, 
potential principles and evaluation criteria and a 
community engagement and stakeholder 
framework.
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